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 WBS FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
 Number Description (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$)  (k$) 

3 U.S. ATLAS M&O Estimate   1887 1541 873 939 883 792 792 792 8497 

3.5 ATLAS Endcap Muon M&O   1887 1541 873 939 883 792 792 792 8497 

 3.5.1 MDT Pre-Operations, Operations    1254 1013 465 190 190 190 190 190 3684 
 3.5.1.1 MDT Pre-operations   1254 1013 373 0 0 0 0 0 2640 
 3.5.1.2 MDT Operations (Beam On)   0 0 92 116 116 116 116 116 672 
 3.5.1.3 MDT Maintenance (Beam Off)   0 0 0 67 67 67 67 67 336 
 3.5.1.4 MDT Spares - Mechanical and    0 0 0 7 7 7 7 7 35 

 3.5.2 CSC Pre-Operations, Operations    362 203 192 119 82 74 74 74 1181 
 3.5.2.1 CSC Pre-operations   362 203 117 0 0 0 0 0 682 
 3.5.2.2 CSC Operations (Beam On)   0 0 75 38 38 38 38 38 267 
 3.5.2.3 CSC Maintenance (Beam Off)   0 0 0 69 32 24 24 24 174 
 3.5.2.4 CSC Spares - Mechanical and    0 0 0 12 12 12 12 12 58 

 3.5.3 Alignment System Pre-Operations,    161 228 76 86 86 86 86 86 894 
 3.5.3.1 Alignment System Pre-operations   161 228 76 0 0 0 0 0 465 
 3.5.3.2 Alignment System Operation    0 0 0 19 19 19 19 19 93 
 3.5.3.3 Alignment System Maintenance    0 0 0 67 67 67 67 67 336 

 3.5.4 Muon Endcap Common Costs   46 44 88 300 306 195 195 195 1369 
 3.5.4.1 Engineering  Coordination of    0 0 0 0 0 0 0 0 0 
 3.5.4.2 Muon Endcap Common Cost    46 44 88 300 306 195 195 195 1369 

 3.5.5 Monitoring & Calibration   65 52 52 244 218 246 246 246 1370 
 3.5.5.1 Monitoring and Calibration Beam    52 52 52 244 218 246 246 246 1357 
 3.5.5.2 Muon Test Beams   13 0 0 0 0 0 0 0 13 
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